

PART 3

Change Order - CO-3.0

Mon June 2, 2025

Re: Quirk filesystem

New CCDC 1234

Description: asdasdasdas

Attach: Star Building - Appliances - Part 1.pdf 06/02/2025

LS4wisecrack nippy except.pdf 06/02/2025

Reason: Owner Request

The Contract Price is hereby adjusted in the amount of: \$0.00

Original Contract Amount:	\$0.00
---------------------------	--------

Previous Authorized Changes to Date:	\$0.00
--------------------------------------	--------

Authorized Changes to Date (including this order):	\$0.00
--	--------

Revised Contract Amount:	\$0.00
--------------------------	--------

This change adds [3530] days to the project schedule.

Revised Project end date: November 25, 2039

Budget impact from: CO-3.0: dfaasdasda

Prepared by
Part3

.....
alex quirk test account

Distribution:

Alice Tsui	alex+alice-tsui@part3.io
Danny Smith	alex+danny-smith@part3.io
Alex Quirk update	Part3 alex@part3.io
Peter Smith	Part3 alex+test@part3.io
alex quirk test account	Part3 al.quirk+test@gmail.com

vevfd