
1 Forum - Question Creation, Search, List - Requirements 10 days? 9/23/24 8:00 AM 10/4/24 5:00 PM

2 Forum - Details, Code Execution - Requirements 10 days? 9/23/24 8:00 AM 10/4/24 5:00 PM

3 Log In / Sign Up / Profile - Requirements 10 days? 9/23/24 8:00 AM 10/4/24 5:00 PM

4 Wikidata Browsing / Question Search - Requirements 10 days? 9/23/24 8:00 AM 10/4/24 5:00 PM

5 Create long-term plan 10 days? 9/23/24 8:00 AM 10/4/24 5:00 PM

6  Milestone - PRIVATE - finish requirements/mockups/design diagrams 0 days? 10/4/24 5:00 PM 10/4/24 5:00 PM

7  Planning - long-term, short-term, RAM 5 days? 10/7/24 8:00 AM 10/11/24 5:00 PM

8  Research - code execution API, Wikidata queries, forum tools 5 days? 10/7/24 8:00 AM 10/11/24 5:00 PM

9  Elicitation - contact assistant 5 days? 10/7/24 8:00 AM 10/11/24 5:00 PM

10  MILESTONE 1 - wrap up planning, requirements, elicitation 0 days? 10/22/24 5:00 PM 10/22/24 5:00 PM

11  Web - Front end - design log in / sign up pages 11 days? 10/14/24 8:00 AM 10/28/24 5:00 PM

12  Web - Front end - design forum - create question, view question, co... 11 days? 10/14/24 8:00 AM 10/28/24 5:00 PM

13  Web - Front end - design searching - bars, results... 11 days? 10/14/24 8:00 AM 10/28/24 5:00 PM

14  Mobile - Front end - design log in / sign up pages 11 days? 10/14/24 8:00 AM 10/28/24 5:00 PM

15  Mobile - Front end - design forum - create question, view question, c... 11 days? 10/14/24 8:00 AM 10/28/24 5:00 PM

16  Mobile - Front end - design searching - bars, results... 11 days? 10/14/24 8:00 AM 10/28/24 5:00 PM

17  Back end - database (users, posts, comments) 16 days? 10/14/24 8:00 AM 11/4/24 5:00 PM

18  Back end - wiki queries (search, results) 16 days? 10/14/24 8:00 AM 11/4/24 5:00 PM

19  Back end - code execution API 16 days? 10/14/24 8:00 AM 11/4/24 5:00 PM

20  Milestone - PRIVATE - wrap up with separate front end designs and ... 0 days? 11/4/24 5:00 PM 11/4/24 5:00 PM

21  Connect all back end & front end components 5.875 days? 11/5/24 8:00 AM 11/12/24 4:00 PM

22  Dockerize 5.875 days? 11/5/24 9:00 AM 11/12/24 5:00 PM

23  Web deployment 5.875 days? 11/5/24 9:00 AM 11/12/24 5:00 PM

24  MILESTONE 2 0 days? 11/15/24 5:00 PM 11/15/24 5:00 PM

25  Testing 22.875 days? 11/15/24 9:00 AM 12/17/24 5:00 PM

26  Documentation 22.875 days? 11/15/24 9:00 AM 12/17/24 5:00 PM

27  Release 0 days? 12/17/24 5:00 PM 12/17/24 5:00 PM
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