






PR6427 Adaptative batch size on Preload

Project: WP Rocket

By Hanna, 7/1/2024 1:23 PM

Run: PR6427 Adaptative batch size on Preload



	12 Passed 100% set to Passed
	0 Blocked 0% set to Blocked
	0 Retest 0% set to Retest
	0 Failed 0% set to Failed

100%
passed

0 / 12 untested (0%).


Created On

6/27/2024

Completed

No

Activity



7/1/2024 - 7/1/2024:


- 7 Passed**
100% set to Passed
- 0 Blocked**
0% set to Blocked
- 0 Retest**
0% set to Retest
- 0 Failed**
0% set to Failed

Monday, July 01, 2024

Passed	Should change to failed status if kept in-progress more than 3 mins (main	Tested by Hanna
Passed	Should safe guard rocket_preload_cache_pending_jobs_cron_rows_count f	Tested by Hanna
Assigned	Should safe guard rocket_preload_cache_pending_jobs_cron_rows_count f	Assigned to Hanna
Passed	Should safe guard rocket_preload_cache_min_in_progress_jobs_count filte	Tested by Hanna
Assigned	Should safe guard rocket_preload_cache_min_in_progress_jobs_count filte	Assigned to Hanna
Passed	Should clear locking Preload URL when disable RUCSS	Tested by Hanna
Assigned	Should change to failed status if kept in-progress more than 3 mins (main	Assigned to Hanna
Assigned	Should clear locking Preload URL when disable RUCSS	Assigned to Hanna

Passed	Should allow to filter the preload requests using rocket_preload_before_pr	Tested by Hanna
Assigned	Should allow to filter the preload requests using rocket_preload_before_pr	Assigned to Hanna
Passed	Should preload in-progress Action Scheduler jobs not exceed the batch siz	Tested by Hanna
Assigned	Should preload in-progress Action Scheduler jobs not exceed the batch siz	Assigned to Hanna
Passed	Should guard against unnecessary request when RUCSS and Preload are t	Tested by Hanna

Progress



Since 6/27/2024:

- **Remaining Tests**
100% of tests completed.
- **Remaining Effort**
100% of effort completed.
- **Ideal Progress**
-0 days to go (forecast).

Forecasts & Estimates



Based on the current activity and forecasts, the projected completion date for the test run(s) is:

7/1/2024
High accuracy forecast



The test run(s) were started **4 days ago** (6/27/2024).

Completed:100%(12/12)
Elapsed:0h 0m
Tests / day: 3
Hours / day:1

Metric

By Estimate

By Forecast

Completed

0h 0m

4h 23m

To-do

0h 0m

0h 0m

Total

0h 0m

4h 23m

Tests & Results

Regression (0)

Preload (0)

<https://docs.wp-rocket.me/category/1232-preload>

Preload cache (3)

ID	Title	Status
T43769	Should preload custom sitemap	Passed
T43771	Should guard against unnecessary request when RUCSS and Preload are used together	Passed
T43772	Should allow to filter the preload requests using rocket_preload_before_preload_url	Passed

Action Scheduler (1)

ID	Title	Status
T43775	Should preload in-progress Action Scheduler jobs not exceed the batch size	Passed

Database (3)

ID	Title	Status
T43770	Should the number of preload in-progress items be less than the size of the batch	Passed
T43774	Should clear locking Preload URL when disable RUCSS	Passed
T43773	Should change to failed status if kept in-progress more than 3 mins (maintenance)	Passed

Adaptive Batch (5)

6396

ID	Title	Status
T43776	Should bypass Adaptive batch on Preload by setting same value on both preload batch size filters	Passed
T43777	Should safe guard rocket_preload_cache_min_in_progress_jobs_count filter	Passed
T43778	Should safe guard rocket_preload_cache_pending_jobs_cron_rows_count filter	Passed
T43779	Should start with a batch of 5 URLs upon plugin activation	Passed
T43780	Should the new transients expire after preload has finished	Passed