11. Approval

Lack of automation resources Challenge

Assign backup manual testers and introduce

automation training. Solution .
10. Challenges & Solutions
Unavailable documentation Challenge
Rely on subject-matter experts to gather
implicit requirements. Solution
Mind Map
Test Plan

Obtain requirement documents. Entry

Test Scenarios & Test Cases 9. Test Deliverables

Bug Reports

Summary Report

Confirm all queries are resolved, and
requirements are clearly understood.

Draft test strategy and review with stakeholders.

Approved test plan.

Finalized and approved test plan.

Comprehensive test cases reviewed and
approved.

This document outlines the comprehensive testing methodology,
objectives, and execution plan for the Sonic Sargam. The test plan
encompasses key aspects such as functional testing,

1. Objective

compatibility checks, and schedule management for the Music
platform.

Platform Under Test (PUT): https:/newsonicsargam.netlify.app/

User Registeration

Audio Player

Search Musics, Albums

Login/Log out

First we need to test performance of the

later execute our Test Scenarios and test case.
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4. Roles & Responsibilities

2. Scope User Navigation
website and then write test scenarious and
3. Set Approach according to that we will create Test case and
Plan test strategies

Approved test cases and application readiness.

Xmind Map
Microsoft Excel
8. Tools
Google Docs
Slack
\ 1. Requirement Analysis
Exit /
Entry
\ 2. Test Planning
Exit f
Entry
\ 3. Test Design 7. Entry & Exit Criteria
Exit f
Entry

Completed Bug reports and case reports.

4. Test Execution

Exit /

Completed testing activities and bugs
resolutions.

Entry

Summary report, outlining overall results.

5. Test Closure

Exit f

(::)

Prepared By : Atul Pal
Designation : Manual Tester
Date : 18 December 2024

Assign tasks

Anjali Shaw
Monitor team performance
Ensure the quality of outputs

Mind Map Developement

Test Plan Documentation

Test Case Creation

Atul Pal <

08:00 AM to 10:00 AM
(20 Dec 2024)

Test Case Execution

Summary Report Submission

Creating Test Scenarios

10:00 AM to 12:00 PM
(20 Dec 2024)

Creating Test Cases

5. Test Schedule

12:00 PM to 02:00 PM

(20 Dec 2024)

Log Defects

03:00 PM to 05:00 PM
(20 Dec 2024)

Creation of the mind map

Windows 11, Chrome

Windows 11, Brave

6. Test Environment <

Windows 11, Edge




